
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:56 PM
Run date

Time

Reviewer: Awal, Mohammad 31-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 269 Date: 11-Mar-2014 Tuesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 645

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Parly Cloudy

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

03-11-14, Tuesday, Day Shift:  07:00 AM – 03:30 PM,  Partly Cloudy, 71/61 F

(1). Electro Slag Weld (ESW) - Weld Repair on Tower Base Transverse Indications

* Arrived at Burma SAS office around 07:00 AM. Prepared paper work & went to field.

* Mohammad asked me to take picture on Fender Rebar configuration before concrete pour scheduled on
3/12/14 tomorrow (See attached partial pictures). Sami & I also performed fender system opening gaps
measurement before concrete pour ( Total 12 points to be measured).

* Saw QA - Simion at field.

* No welder worked on ESW-repair work today, they all in skirt or seal plate welding,

* See Sami's diary for crew working hours on skirt, seal plate installation work, Conco & Dutra rebar work.
.

(2). CCO 366 - ESW Test Sample ***

* Sami told me that ABF performed bolting testing on cut out doubler plate location this morning by
Richard, QC (Salvador Merino) & Sami.

* At end of shift, talked to QC Salvador he told me that the testing time around 1 hour, and total 8 bolts
have been checked, the results were OK. Richard & Salvad worked 1 hour today for this CCO. Refer to
Sami's diary for this operation.

* QA Simion called me & mentioned that A490M bolt with galvanize coating was OK or not. Per CCO
drawing that the bolt shell be A490M Geomet coated that was tested & approved to be used.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00
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Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 269 Date: 11-Mar-2014 Tuesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM CHRISTOPHER BOWLESIronworker 0.00 0.00 0.00 0.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

JNM MAN CHUN MAIronworker 0.00 0.00 0.00 0.00

JNM BRENDON CHAPMANIronworker 0.00 0.00 0.00 0.00

APP Reggie HumphryWelder 0.00 0.00 0.00 0.00

JNM JUSTIN GARRETTOperator 0.00 0.00 0.00 0.00

JNM MICHAEL JIMENEZIronworker 0.00 0.00 0.00 0.00

FOR RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

JNM PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

JNM GUOWU CHENIronworker 0.00 0.00 0.00 0.00

JNM RANDY CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM ERNEST CONNERIronworker 0.00 0.00 0.00 0.00

APP KYLE CROWLEYIronworker 0.00 0.00 0.00 0.00

FOR ERIC SPARKSIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

OTH GREG ANDERSONSafety Coordinator 0.00 0.00 0.00 0.00

Attachment

Fender rebar configuration before concrete pour Sami & Conco crew performed final check on rebar before pour
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Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 269 Date: 11-Mar-2014 Tuesday

Corner rebar and opening Sami performed opening gap measurement before concrete pour

Gap measurement at one of the fender opening Rebar configuration

Fender opening at second concrete pour area First concrete pour ended with stayed form
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Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 269 Date: 11-Mar-2014 Tuesday

Another view of rebar A view of tested bolting on double plate on V /Face B area
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